# J7

# Joint Transformation and Concepts

OPR – Col Yarnell

As of 07 October 2005

# Joint Concept Status

| Title | Current Status |
|---|---|
| | Next Major Event |
| | Office of Primary Responsibility |
| **CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)** | |
| CCJO | CJCS Approved – 3 Aug 05. Formal announcement via DJ7 Message sent out 1 Sep 05. CCJO with DJ7 cover memo delivered to all QDR IPT Chiefs of Staff for QDR use. |
| | |
| | Author: Joint Staff J7 (JETCD) |
| **JOINT OPERATING CONCEPTS** | |
| Homeland Security | NORTHCOM and Joint Staff J7 meeting conducted 15 Sept 05 and 21 Sep 05 |
| | Joint Writing Workshop scheduled for 19-20 Oct 05 |
| | Author: USNORTHCOM (J5) |
| Strategic Deterrence | STRATCOM and Joint Staff J7 meeting conducted 13 Sep 05 |
| | Joint writing workshop in early Oct cancelled |
| | Author: USSTRATCOM (J5) |

As of 07 October 2005

# Joint Concept Status

| | |
|---|---|
| **Major Combat Operations** | **Revision discussed at JCSG workshop 24 Aug 05** |
| | **Writing workshop scheduled for 12-14 Oct; IPR scheduled for OPSDEPS & JCS 19 and 24 Oct 05** |
| | **Author: USJFCOM (J9)** |
| **Stability Operations** | **Revision 1.1 in work. Revision discussed at SO Communications LOE 20-22 Sep 05** |
| | **IPR scheduled for OPSDEPS & JCS 19 and 24 Oct 05** |
| | **Author: USJFCOM (J9)** |
| **JOINT FUNCTIONAL CONCEPTS** | |
| **Training** | **Version 1.0 First Draft and FCB Working Group Review completed 3 Oct 05** |
| | **FCB review scheduled for 17 October** |
| | **Author: OUSD (P&R) /J7 (JTD) / JFCOM J7 (Trng FCB)** |
| **Force Management** | **JROC approved 4 Aug 05** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J8 (FM FCB))** |
| **Net Centric** | **JROC approved 7 Apr 05** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J6 (NC FCB)** |

**As of 07 October 2005**

# *Joint Concept Status*

| | |
|---|---|
| **Battlespace Awareness** | **JROC approved Dec 03** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J2 (BA FCB)** |
| **Command and Control** | **JROC approved Dec 03** |
| | **Revision scheduled for Jun 06 – Jun 07 (note: will be revised by USJFCOM J2)** |
| | **Author: Joint Staff J2 (C2 FCB)** |
| **Force Application** | **JROC approved Feb 04** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J8 (FA FCB)** |
| **Focused Logistics** | **JROC approved Dec 03** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J4 (JL FCB)** |
| **Protection** | **JROC approved Dec 03** |
| | **Revision scheduled for Jun 06 – Jun 07** |
| | **Author: Joint Staff J8 (FP FCB)** |

**As of 07 October 2005**

# Joint Concept Status

| JOINT INTEGRATING CONCEPTS | |
|---|---|
| Joint Forcible Entry Operations (Version 0.92A3) | CBA terminated at FNA in Feb 05 |
| | JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS |
| | Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB) |
| Joint Under Sea Superiority | FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining |
| | |
| | Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB) |
| Global Strike | JCB FNA brief 29 Jul 05 |
| | Currently in FSA |
| | Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB) |
| Integrated Air & Missile Defense | FNA concluded; USA sponsored JCD submitted 22 Aug 05 |
| | Currently in FSA |
| | Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB) |
| Seabasing | Approved by JCS TANK 1 Aug 05 |
| | CBA study plan completed by TBA |
| | Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB) |

As of 07 October 2005

# Joint Concept Status

| | |
|---|---|
| **Joint Logistics** | **Brief to JCB completed 7 Oct** |
| | **Brief to OPSDEPS Scheduled 17 Oct** |
| | **Author: USA (G4) & USTRANSCOM / CBA conducted by Joint Staff J4 (JL FCB)** |
| **Joint Command and Control** | **JCS approval given on 29 Aug 05; minor changes subsequently completed; concept posted on website** |
| | **Undergoing FAA** |
| | **Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)** |
| **Net Centric Operating Environment** | **GO/FO CRC 30 Sep** |
| | **OPSDEPS and JCS Tanks on 26 and 28 October** |
| | **Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)** |
| **Persistent ISR** | **Joint writing workshop completed 22 Sep** |
| | **JCS IPR 24 Oct 05** |
| | **Author: USSTRATCOM (J8) / CBA conducted by USSTRATCOM (J8)** |

**As of 07 October 2005**